User Acceptance Test

Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub Document Date: 01/02/18



1. UAT Scope (In Scope – Out of Scope)			
UAT - In Scope	UAT - Out of Scope		
In Scope	Out of Scope		
Creation of a userUpdating a userDeleting a user	- Authentication		

2. UAT Assumptions and Constraints

UAT Assumptions

Assumption

- **Test environment:** The test cases are conducted by 2 QA manager, meeting rooms are blocked, and hard- and software is provided by IT
- **Test documentation:** All UAT test cases are documented in the API description.
- **Error reporting:** Errors, failures and other flaws are reported using a google form.

UAT Constraints

Constraint

- Time frames: Test results must be provided by June 6,2022.
- Resources:
 - o Human resources: 3 testers available for 1 day.
 - o Provided hardware: Macbook Air, iMac.
 - Tested operating systems:
 - Mac OS X: 10.10, 10.11, 10.12, 10.13
 - API testing tools:
 - Postman (latest 2 versions)
 - Insomnia (latest 2 versions)

User Acceptance Test

Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub

Document Date: 01/02/18



3. UAT Risks			
Description	Probability High Med Low	Impact High Med Low	Mitigation
not properly trained Testers	Low	Med	Ongoing training sessions for testers
Incomplete test environment due to time constraints	Med	Med	Realistic time and resource planning
Error handling: Testers are not aware on how to report bugs	Low	High	Easy-to-use bug reporting solution for UAT test available
UAT test failure	Low	High	Feature-complete development done before UAT test start

4. UAT Team Roles & Responsibilities				
Name Roles Responsibilities				
Jhone doe	Tester	Testing on OS X postman		
Alice doe	Tester	Testing on OS X insomnia		
Hamza mahjoub	QA Manager	Managing UAT Test		

5. UAT Entry Criteria		
ID	Criteria	
5.1	The development of the User CRUD is fully completed	
5.2	Integration tests are completed	
5.3	No high or medium defects are reported	
5.4	All reported bugs should be fixed	
5.5	UAT test environment (hardware, software, location) is ready	
5.6	Testers got briefed and ready to start testing	
5.7	UAT test plan is available	

User Acceptance Test

Project Name: User CRUD

Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub Document Date: 01/02/18



```
6. UAT Requirements-Based Test Cases
 ID
       Test Cases
       Creation:
6.1
              Please open the Api test tool: postman/insomnia
              Send a Post request to the url 'http://localhost:3000/user' with the following body:
       {
           "name" : "testname",
           "firstName" : "testfirstname",
           "username" : "testname-firstname",
           "email" :"jhonnnnnnnnnggmail.com",
           "password" : "123456789",
           "fullAddress":{
               "city" : "ENG",
               "country" : "ENG",
               "postalCode" :"1234",
                "address" : "rue 76 in ENG"
           },
           "phoneNumber" : "12345678"
              Expected result:
                  o The creation returns the user with an _id field.
                     Password field should be hashed.
6.2
       Updating a user:
              Please open the Api test tool: postman/insomnia
              Send a Patch request to the url 'http://localhost:3000/user/id' with the following
              body:
           "username" : "test name and firstname",
          id = id from the last returned user
             Expected result:
                     The new user returned with the same _id but different username
6.3
       Deleting a user:
             Please open the Api test tool: postman/insomnia
              Send a Delete request to the url 'http://localhost:3000/user/id' with:
           id = id from the last returned user
             Expected result:
           "deleteCount" : 1,
```

User Acceptance Test Project Name: User CRUD Project Sponsor:

Service Owner: Hamza mahjoub Project Manager: Hamza mahjoub Document Date: 01/02/18



7. U	AT Test Results			
ID	Test Cases	Pass/Fail	Tested By	Date Tested
7.1	Creating a user	Pass	John doe	06/06/2022

8. Document Signatures			
Role	Name	Signature	Date
Service Owner	Hamza Mahjoub		07/06/2022
Project Manager	Hamza Mahjoub		07/06/2022